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PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Project Development Cost

» The report was developed to provide information and
transparency of actual project cost to Local Governments

» To track ADOT’s Actual Development Cost
» Will provide a cost trend for certain type of projects
» Monitor and track expenses for State and Local Projects
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PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Report Access

» Project Managers
» Group Managers — PMG
» Others based on Business Need

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Report Formats

» The Excel format versions are for Internal Working
Purposes

» The “Expenditure Summary” PDF format Report is the
approved version for External Distribution

» The Expenditure detail, Open Encumbrance, and Budget
30 Day data and other reports are for internal and
research purposes

ADOT



PROJECT DELIVERY ACADEMY
MODULE 6: PROJECT RESOURCES AND TOOLS

External Report Distribution

» There is a required process before external distribution to Local
Governments

» The only report approved for external customers is the PDF version of
“Expenditure Summary Report”

» The Project Manager is required to review the report for accuracy

» If there are any report issues these have to be resolved before
external distribution is made

» For assistance with questions or research contact Project Resource
Office before making distribution

ADOT



Project Expenditure Report - SS95401D A DDT
Ll

Route: 0000 County: CH BegMP: CCH Length: 0.3
DAVIS ROAD IMPROVEMENTS

Type of Work: SAFETY & DRAINAGE IMPROVEMENTS Expenditure Time Frame: 11/03/2010 Through 02/24/2017

ADOT Cost for Review and Delivery Fees
Payroll Hours by Unit 974 Total Hours)
Unit Unit Name Description Hours Payroll Amount Amount
Hrs % Bp% N%
4212 B- LOCAL GOV LAD EXPENDITURES OTHER [ 0% L) 0% BYh— 1%
EXTERNAL FIN 6% %
0%, | N %
4212 B-LOCAL GOV LAD EXPENDITURES PRELIMINARY 0 0% $8,795 15% \l X
ENGINEERING TR\ o, P
4212 LOCAL PUBLIC AGENCY PAYROLL 43 4% 52,415 % 1% . 9%
4310 MATERIALS GROUP CONST PAYROLL 119 12% $6,436 11% LLE LN 0%
4550 SAFFORD DIST CONST CHRGS PAYROLL 12 1% $739 1% 1% 1%
4900 ROADWAY ENGINEERING PAYROLL 162 17% $8,981 15% 12%
4502 ROADSIDE DEVELOPMENT PAYROLL 8 1% 5376 1%
0 4950 ROW PROJECT MANAGEMENT PAYROLL 8 1% 5304 1%
4975 BRIDGE OPERATIONS PAYROLL 2 0% 591 0%
Expended Amount by Unit (860392 Total Dollars)
4976  BRIDGE MANAGEMENT SECTION PAYROLL 55 6% $3,696 6% S
4977 ENVIRONMENTAL PLANNING GROUP  PAYROLL 247 36% 515,585 26% 28—  p—-—
4978 JOINT PROJECT ADMINISTRATION PAYROLL 6 1% $181 0% o e
4979 ENG TECH GRP-CONST CHRGS PAYROLL 9 1% $529 1% r o
4980 ENGINEERING CONSULTANTS SEC PAYROLL 5 1% $151 0% 3 T
4980 ENGINEERING CONSULTANT SECT PRELIMINARY 0 0% 51,424 2% e )
ENGINEERING S S—
4981 UTILITY/RR ENGINEERING SECT PAYROLL 6 1% 5265 0% o “'\)
4982 CONTRACTS AND SPECIFICATIONS PAYROLL 105 1% 56,154 10% B .
4983  STATEWIDE PROJECT MANAGEMENT  PAYROLL 87 9% $4,181 7% e .
6541 SOUTHCENTRAL TRAFFIC ENGINEERI  PAYROLL 2 0% 586 0% T3 TR
Total 975 $60,392
High Level Budget Amount %
Project Budget 564,870
Expended Amount 560,392 93%
Encumbered Amount 52 0%
Unspent Balance 54,476 7%
Note:
ADOT Cost for Review and Delivery Fees
This Project is ADOT Administered Design
Program Amount for Construction: $4,055,000.00
may pivieged Information. You must not copy, emaid o nts of his other persan. ¥ you have In emor, please destroy or delete I Immediasly.

ADOT



Expenditure Detail

Project Expenditure Report - H832401D

The employee RELATION ST - JCT US 70
name is only INTERSECTION IMPROVEMENT
available for

Object Code Category Contract No | Record
il i e ol i i il
&011

4310  MATERIALS GROUP-CONS CHRGS PAYROLL GN23  FLOVOFF RVIWINSPIPRGS MTGSRVW 20150105
t h ose 4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M0ID 6011  PAYROLL 42GA PREP RDWY GEOTECH INVESTIGATIO 20141112
4310 MATERIALS GROUP-CONS CHRGS 2014 H3324010 8011 PAYROLL 4223 PREP INIT MTLS DSN SUMMARY & M 20140402
4310 MATERIALS GROUP-COME CHRGS 9912 2015 HE3M0ID &011  PAYROLL 4330 PREF FINAL MTLS DSN MEMO 20140820
. 4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE33M401D &011 PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141126
m a n a g' n g t h e 4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M0ID 8011 PAYROLL 42GA PREP RDWY GEOTECH INVESTIGATIO 20141112
4310  MATERIALS GROUP-COME CHRGS 9010 2015 HE3MOID &011  PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141128
4310 MATERIALS GROUP-COMS CHRGS 9912 2015 HE3M0ID 8035 PAYROLL GN23 FLOVOFF RVIVINSPIPRGS MTGS/RVW 20150108
4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M0ID 6035 PAYROLL 42GA PREP RDWY SEOTECH INVESTIGATIO 20141112
b u d get Ot h ers 4310 MATERIALS GROUP-COME CHRGS 2014 H332401D 8035 PAYROLL 4223 PREP IMIT MTLS DSN SUMMARY & M 20140402
4310 MATERIALS GROUP-COMS CHRGS 9912 2015 HE3M0ID 8035  PAYROLL 4330 PREP FINAL MTLS DSN MEMO 20140320
. 4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M01D 6035 PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141128
WI | I see t h e 4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M0ID 8035 PAYROLL 42GA PREP RDWY GEOTECH INVESTIGATIO 20141112
4310  MATERIALS GROUP-CONS CHRGS 9310 2015 H3324010 €035 PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141126
4310 MATERIALS GROUP-COME CHRGS 9310 015  HEIMOID &531  LODGING IS 42GB PERFORM ROWY/PIT FIELD INVESTI  SRIKRSNA INVESTMENTS LLC 20141112
WO rd 4310 MATERIALS GROUP-COME CHRGS 9910 2015 HE3MO0ID &531  LODGING IS 42GB PERFORM ROWY/PIT FIELD INVESTI  SRIKRSNA INVESTMENTS LLC 20141112
4310 MATERIALS GROUP-COME CHRGS 9075 2015 HE3MO0ID 8541  MEALS WITH OVERNIGHT STAY IS 42GE  PERFORM ROWY/PIT FIELD INVESTI 20141124
0k %k %k %k H I D D E N 4310 MATERIALS GROUP-COME CHRGS 2075 2015 HE3MOID 8541  MEALS WITH OVERNIGHT STAY IS 42G8  PERFORM ROWY/PIT FIELD INVESTI 20141124
4310 MATERIALS GROUP-COME CHRGS 9975 2015 HE3M0ID 8541  MEALS WITH OVERNIGHT STAY IS 42GA PREP RDWY GEOTECH INVESTIGATIO 20141117
4310 MATERIALS GROUP-COMS CHRGS 2075 2015 HE3M0ID 8541  MEALS WITH OVERNIGHT STAY IS 42GA PREP RDWY GEOTECH INVESTIGATIO 20141117
” 4310 MATERIALS GROUP-COMS CHRGS 2310 2015  HE3M0ID 2801  PAYROLL 42GA PREP RDWY GEOTECH INVESTIGATIO 20141112
3k %k 5k k 4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3MOID 2801 PAYROLL 42GA PREP RDWY SEOTECH INVESTIGATIO 20141112
4310  MATERIALS GROUP-CONS CHRGS 9310 2015  H3324010 2881 PAYROLL 42GA PREP RDWY GECQTECH INVESTIGATIO 20141112
4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M0ID 2801  PAYROLL 42GA PREP RDWY GEOTECH INVESTIGATIO 20141112
4310  MATERIALS GROUP-CONS CHRGS 9210 2015 H3324010 2881 PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141125
4310 MATERIALS GROUP-COMS CHRGS 2910 2015 HE3MO0ID 2801  PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141128
4310 MATERIALS GROUP-COME CHRGS 2014  H33401D 2801  PAYROLL 4723 PREP INIT MTLS DSN SUMMARY & M 20140402
4310 MATERIALS GROUP-COMS CHRGS 2014  H3I2401D 2891  PAYROLL 4223 PREP IMIT MTLS DSN SUMMARY & M 20140402
4310 MATERIALS GROUP-COME CHRGS 9312 2015 HE3MOID 2801 PAYROLL 4330 PREP FINAL MTLS DSN MEMO 20140320
4310 MATERIALS GROUP-COMS CHRGS 9912 2015  HE3M0ID 2801  PAYROLL 4330 PREP FINAL MTLS DSN MEMO 20140320
4310 MATERIALS GROUP-COME CHRGS 9312 2015 HE3MOID 2801 PAYROLL GN23 FLOVOFF RVIVINSPIPRES MTGSRVW 20150105
4310 MATERIALS GROUP-COME CHRGS 9912 2015 HE3M0ID 2801  PAYROLL GN23 FLOVOFF RVIINSPIPRGS MTGS/RVIV 20150108
4310 MATERIALS GROUP-COMS CHRGS 9910 2015 HE3M0ID 2801 PAYROLL 42GB  PERFORM ROWY/PIT FIELD INVESTI 20141128
4310 MATERIALS GROUP-COME CHRGS 9310 2015 HE3MO0ID 2801  PAYROLL 43GE  PERFORM ROWY/PIT FIELD INVESTI 20141128
Sub Total for Org#: 4310

4550 SAFFORD DISTRICT 2013 H3324010 8011 PAYROLL GN72 ADM ACTWY NOT PREV DEFINED 20120417
4550 SAFFORD DISTRICT 4550 2016 HE3M0ID &011  PAYROLL GN7O  Preimry Eng Actuy Not Prew Dfn 20180203
4550 SAFFORD DISTRICT 4550 2016 HE3401D €011 PAYROLL GN7O  Preimry Eng Actvy Mot Prew Dfn 20180202
4550  SAFFORD DIST CONST CHRGS 2014 H3324010D 8011 PAYROLL GNFO PRELMRY ENG ACTVY NOT FREV DFN 20120004

This may contain privilk and ial i for. You must not copy, email or disciose the confents of this document fo amy ofher person. If you have received this document in ermor, please destroy
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Encumbrance Detail

ENCUMERANCE REPORT - OPEN ITEMS ADOT
H&32401D
4412016 4:33.04 PM
Last Rief Trans: Liquidation Remaining
Descripfic Tm'EDﬁ .||l| .||I | Armoun Amour
BAKER PETERSON BAKER mmw PGS UF264:1 Conversion - Non- DT53240 742015 $0.00 $15.000.00
AND ASSOCIATES INC Commodity
Encumbrances

MICHAEL BAKER JR [NC 72472015 POO00D0OET03:1 1 2011402016 CMDD5 = ADCT18 4080 DTS3000 &2H 1211152015 | AR16 $60,044.51 .00 §75,052 51 $12.000.00

TO 001R2 HE22401D 100327

AZTEC ENGINEERING 22372018 PODOODOAT0ST1 1 201102401 CMODS2 = ADOTI8  4Q80 DTS8000 @ 6231 HINAG | ARG $11.886.00 $0.00 $000  511.005.00
GROUP INC TO 017 R1 Ha324 125272

oo
BAKER PETERSCN BAKER 7/28/2015 PODOOOOOTRS41 1 500575 500582 &5- ADSPOM4- 4045 DTS8000 6290 1152018 AR22 $15,000.00 000 511,500.00 $3.500.00
AND ASSOCIATES INC 00583 HE32401000ng. 052964

inal Appraisals
SAFFORD TITLEAGEMNCY 232015  PODI0DDIOT4E:1 1 TillePlantUsage Fee  ADOT1S- 40845 DTS8000 8111 B32015  ARZ2 $100.00 50.00 $0.00 $100.00
INC 101835

$131.138.H $0.00 88742 $43 687.00

ADOT



7TH SOUTH FROM 9 SOUTH TO CENTENNIAL RD

Summary Rep Red Flag

Project Expenditure Report - SZ00703D

Type of Work: SYSTEM PRESERVATION -
ADOT Cost for Review and Delivery Fees

4212

4310
4390
4510
4900
4902
4981
4982
4983

Unit Name

B- LOCAL GOV LAD EXPENDITURES

MATERIALS GROUP-CONS CHRGS
GLOBE DISTRICT

PRESCOTT DIST CONST CHRGS
ROADWAY GRP-CONST CHRGS
ROADSIDE DEVELOPMENT SECTION
UTILITY/RR ENGINEERING SECT
CONTRACTS & SPECIFICATIONS
PROJ MGMT GRP-CONST CHRGS

Total

Description

PRELIMINARY
ENGINEERING
PAYROLL
PAYROLL
PAYROLL
PAYROLL
PAYROLL
PAYROLL
PAYROLL
PAYROLL

High Level Budget Amount

Project Budget
Expended Amount

Encumbered Amount

Unspent Balance

Note:

$157,511
$155,717
$554
51,240

ADOT Cost for Review and Delivery Fees
This Project is ADOT Administered Design
Program Amount for Construction: $624,000.00

Hours  Payroll

Hrs %
o %
25 15%
7 4%

326

48 309
58 36%

162

99%

1%

Amount

$147,293

51,428
5306
5221

5185
$667
$2,134
$3,358

$155,717

Al

ADOT

Route: 0000 County: NA BegMP: SNW Length: 0.5

Expenditure Time Frame: 05/03/2013 Through 06/23/2016

Payroll Hours by Unit (162 Total Hours)

Correct
Hourly
Rate?

Expended Amount by Unit ($155717 Total Dollars)

Unit 4900 Includes incomplete Expenditure Correction

ADOT



Summary Rep Red Flag

Project Expenditure Report - SH51603D

ADOT

Route: 0000 County: MO BegMP: BUL Length: 0.0

Why is

BH PWY/SLVR CRK, BH PWY/ADOBE & MIRACLE MIL/MOHAVE

Type of Work: INTERSECTION IMPROVEMENTS e: 06/28/2012 Through 03/18/2015

ADOT Cost for Review and Delivery Fees Tucson
rs by Unit {522 Total Hours)
unit Unit Name Description Hours Payroll  Amount = Amount 5
Hrs % Exp % Charglng
4212 B- LOCAL GOV LAD EXPENDITURES PRELIMINARY o 0% $153,659 B5% o 2
ENGINEERING PrOJeCt H £*
4310 MATERIALS CoOlLD Cobii io 650 19 12 %
| B %
4590 TUCSON DIST CONST CHRGS PAYROLL 14 3% S566 3
—_—
4930 TRAFFIC GROUP-CONST CHRGS PRTHOL 5 8% 52,002 1% ™
4931 TRAFFIC HSIP PAYROLL 13 2% 5665 0% 0%
4932 TRAFFIC DESIGN SECTION PAYROLL 1 0% 576 0% 2%
4945 R/W GROUP-CONST CHRGS PAYROLL 1 0% 538 0%
4977 ENV PLANNING-HAZMAT CONS PAYROLL 68 13% 52,536 1% Expended Amount by Unit (§180384 Total Dollars)
4973 ENG TECH GRP-CONST CHRGS PAYROLL 263 50% 513,732 8%
4982 CONTRACTS & SPECIFICATIONS PAYROLL 26 5% $824 0%
4982 CONTRACTS & SPECIFICATIONS OTHER o 0% $552 0%
EXTERNAL FIN
sves P
4983 PROJ MGMT GRP-CONST CHRGS PAYROLL 64 12% 54,054 2%
Total 523 $180,384
High Level Budget Amount %
Project Budget $181,375
Expended Amount $180,384 99%
Encumbered Amount S0 0%
Unspent Balance $991 1%
Note:

ADOT Cost for Review and Delivery Fees
This Project is ADOT Administered Design
Program Amount for Construction: $372,000.00

Unit 4590 Includes EIT work on Project

ADOT



Summary Rep Red Flag

Project Expenditure Report - H848501R ADDT
-

Route: 60 County: MA BegMP: 142.0 Length: 0.3
BELL ROAD TI

DESIGN AND CONSTRUCT NEW TI Time Frame: 10/15/2014 Through 04/05/2016
ADOT Cost for Review and Delivery Fees
Unit Unit Name Description  Hours  Amount
4945 RIGHT OF WAY MAINTENANCE 0 $12,856
COSTS - RENTALS
4945 RIGHT OF WAY OTHER LEGAL 0 $596
SERVICES
4945 RIGHT OF WAY SEVERANCE 0 $510,700
DAMAGES
4945 RIGHT OF WAY UTILITY COSTS 0 $161
4945  R/W OPERATIONS MAG IMPROTHER 0 $21,000 r 3

THAN BLDG-CAP

L Leave Time
Gt | should NOT
e be charged
ST R baos S to Projects

4945 RIGHT OF WAY

BUILDINGS
4945 RIGHT OF WAY RIGHTS-OF-WAY, $156,608
EASEMENTS,
EXTR
4946 ROW FISCAL MANAGEMENT Annual Leave 2 538
4946 ROW FISCAL MANAGEMENT Sick Leave 8 $150
4946 ROW FISCAL MANAGEMENT PAYROLL 8 51,694
4947 ROW PROPERTY MANAGEMENT PAYROLL 20 $737
4948 ROW PLANS PAYROLL 516 $24,334
4949 ROW ACQUISITION PAYROLL 76 52,447
4950  ROW PROJECT MANAGEMENT PAYROLL 393 $18,228
4980 ENGINEERING CONSULTANTS SEC PAYROLL 21 $702
4980  ENGINEERING CONSULTANT SECT PRELIMINARY 0 $82,220
ENGINEERING
Total 2,516 $6,583,956
High Level Budget Amount
Project Budget $10,417,610
Expended Amount $6,583,957
Encumbered Amount $613,925
Unspent Balance $3,219,728

Note:

ADOT Cost for Review and Delivery Fees

This Project is ADOT Administered Design
Program Amount for Construction: $49,100,000.00

ADOT



Summary Rep - ICAP

Project Expenditure Report - FOO8301D

ADOT

Route: 72 County: LA BegMP: 28.6 Length: 0.4
SR 72 AT JOSHUA DRIVE

Type of Work: CONSTRUCT INTERSECTION IMPROVEME NT S E xpenditure Time Frame: 08/31/2016 Through 10/18/2017
ADOT Cost for Review and Delivery Fees

Unit Unit Name Description  Hours Payroll  Amount  Amount Payroll Hours by Unit (519 Total Hours)
Hrs s Exp%
4630 SCUTHWEST DISTRICT PAYROLL =] 123% 52,853 2% 5% —
4630 SCUTHWEST DISTRICT IMDIRECT COST o % 5219 0%
CHARGES
4300 ROADWAY ENGINEERING PAYROLL 0 &% 51,637 1% u%
4300 ROADWAY ENGINEERING IMDIRECT COST o [ 5126 0% 2%
CHARGES 2%
4302  ROADSIDE DEVELOPMENT PAYROLL 5 1% 5272 o% 10% 6 %
4302  ROADSIDE DEVELOPMENT IMDIRECT COST o o 523 0% 1%
CHARGES
4342 ROW PLANS FAYROLL 52 10% 52,008 2%
4348 ROW PLANS INDIRECT COST o 3 5234 o%
CHARGES
4977 |ENVIRONMENTAL PLANNING GROUP  PAYROL 123 24% 55,001 3%
Expended Amount by Unit (§176258 Total Dollarsy
4977  ENVIRONMENTAL PLANNING GROUP  INDIRECT COST o 3 5397 o%
CHARGES .
4380 ENGINEERING CONSULTANT SECT PRELIMINARY o o%  5133,018 78% she
ENGINEERING s low
4980 ENGINEERING CONSULTANT SECT IMDIRECT COST o o6 512,156 7% { 2%
CHARGES 1%
4381  UTILTIES AND RAILRDADS PAYROLL a3 S 52,154 15 o
4381  UTILTIES AND RAILRDADS IMDIRECT COST o o5 5175 0% 2w
CHARGES = %
4382  COMTRACTS AND SPECIFICATIONS PAYROLL 185 3% 58,626 55
4382  CONTRACTS AND SPECIFICATIONS IMDIRECT COST o o 5693 0%
CHARGES f .
4382 FROJECT MANAGEMENT PAYROLL 8 256 $520 s : Wl I I n Ot see
4983  STATEWIDE PROJECT MANAGEMENT INDIRECT COST o e
CHARGES T nn b f
tal 519 $176,258 n u er O
High Level Budget Amount % Hours
Project Budget 5300,000
Expended Amount $176,258 585
Encumbered Amount 5105,520 5%
Unspent Balance 518,222 =4

Note:

ADOT Cost for Review and Delivery Fees

This Project is ADOT Administered Design
Program Amount for Construction: $1,450,000.00

Thiz dicum ot m sy contain priviegad a nd confickn Eal in formation. You muck not copy, +m il o dicdass the conbsnts of thic document k0 3ny cthar parcon. | Fyos have recsived thic docsmentin

e, pluace doctroy or delote & immediataly.

ADOT



etail Exp Rep - ICAP

Project Expenditure Report - FOO8301D THIS REPORT IS NOT FOR DISTRIBUTION Route: 72 County- LA B
SR 72 AT JOSHUA DRVE
CONSTRUCT INTERSECTION IMPROVEMENTS
4630 SOUTHWEST DISTHCT 8200 2017 FOGB301D 6186 PAYROLL 4000 Project Coordination A Stage ZMEl7  FE SiElzovoiio &2
4630 SOUTHWEST DISTHCT 2200 2017 FOSI0ID 6156 PAYROLL 4000 Project Coordination A Stage 207021 FE SiF02MOi1l 2
4630 SOUTHWEST DISTHCT 8200 20IF  FOMB301D 6188 PAYROLL 4300 Frojevt Coordination & Stage ZMFOSI0 FE  SIF0S100123 22
4630 SOUTHWEST DISTHCT g200 2017 FOBI01D 618 PAYROLL 4300 Prgest Coordination A Stage 20170824 FE  Si70S24012% =
4630 SOUTHWEST DISTHCT 2200 2017 FOI0ID 6189 PAYROLL 4300 Proect Coordination A Stage 20170607 FE  SIFOSOTO0I63 2
4630 SOUTHWEST DISTHCT 8200 2017 FOGS3010 6189 PAYROLL 4300 Prgect Coordination A Stage 20170621 FE  SIFOE210120 =
4630 SOUTHWEST DISTHCT 3200 2018 FOMB30ID 6183 PAYROLL 4300 Prgect Coordination A Stage 20170802 FE  SiF0S0R0123 2
4530 SOUTHWEST DISTHCT S200 2018 FOMI0ID 6189 PAYROLL 4300 Prgjest Coordination A Stage 20170816 FE  SIF0S160123 22
4630 SOUTHWEST DISTHCT 8200 2018 FOBI010 6189 PAYROLL 4300 Prgect Coordination S Stage 20170630 FE  SI708300123 =
4530 SOUTHWEST DISTHCT 2200 2018 FOSI0ID 6189 PAYROLL 4300 Prgect Coordination £ Stage 201709 FE  SIF091G011% 22
4630 SOUTHWEST DISTHCT 8200 2018 FOBI0ID 6189 PAYROLL 4300 Prgjest Coordination A Stage 2017087 FE  SIF09STOUIT 2
4630 SOUTHWEST DISTHCT 8200 2018 FOBI010 6189 PAYROLL 4300 Prgect Coordination S Stage 27101 FE SIFI000116 2=
4530 SOUTHWEST DISTHCT 2200 2018 FOSI0ID 6189 PAYROLL 4300 Prgject Coordination A Stage 20170719 FE  SIFOVI90124 22
4630 SOUTHWEST DISTHCT s200 2017 FOMS301D 618  PAYROLL 4000 Project Coordination A Stage zoiFoel  FE SiF0EOMOf11 22
4630 SOUTHWEST DISTHICT 2200 2017 FOGS301D 6189 PAYROLL 4000 Frgect Coordination A Stage 207031 FE SI1T0SOON1E &2
4530 SOUTHWEST DISTHCT 2200 2017 FOSI0ID 6189 PAYROLL 4000 Prgjet Coordination AF Stage 20170516 FE  SIF031E0126 2=
4630 SOUTHWEST DISTHCT S200 201F  FOMS301D 6188 PAYROLL 4000 Froject Coordination & Stage 20170329 FE  SIF0S2I0IH &2
4630 SOUTHWEST DISTHCT g200 2017 FOBI01D 618 PAYROLL 4000 Fraest Coordination A Stage 2M70M2  FE  SiT04120130 =2
4630 SOUTHWEST DISTHCT 2200 2017 FOSI0ID 6159 PAYROLL 4000 Froject Coordination A Stage 20170426 FE  SIF04260124 2
4630 SOUTHWEST DISTHCT 5200 201F  FOGB30ID 6188 PAYROLL 4000 Froject Coordination & Stage ZEle07  FE SiS1zOF0110 2
4630 SOUTHWEST DISTHCT 8200 2017 FOB301D 903 INOIFECT COSTCHSRGES 00 SOWH Indirect Cost 20170109 H  OHI 7000460 % 2030
4530 SOUTHWEST DISTHCT 8200 2017 FOB3010 9021  INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170205 CH  OHITOOOOSSS %6 2030
4630 SOUTHWEST DISTHCT 2200 2017 FOGE3010 9021 IMOIFECT COSTCHSRGES 00 SOWH Indirect Cost 20170304 CH  OHI7O000E17 S8 2030
4530 SOUTHWEST DISTHCT 3200 2017 FOB30ID 902 INDIFECT COSTCHARGES 00 SOWH Indirect Ciost 20170316 CH  OHITOMOEIY 3 2030
4530 SOUTHWEST DISTHCT g200 2017 FOB3010 9021 INDIFECT COSTCHARGES 00 SOWH Indirect Cost . 20170402 CH  OHITOOG4S 6 2030
4630 SOUTHWEST DISTHCT 8200 2017 FOGE3010 9021 INOIFECT COST CHSRGES 00 SOWH Indirect Cost W| | | not see 20170M5 H  OHI 70000697 8 2030
4530 SOUTHWEST DISTHCT 2200 2017 FOSI0I0 902 INDIFECT COSTCHARGES 00 SOWH Indirect Ciost 2017045 OH  OHITOOOES? % 2020
4630 SOUTHWEST DISTHCT 5200 2017 FOB301D 9021 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170429 CH  OHITONOVH % 2030
4630 SOUTHWEST DISTHCT 8200 2017 FOGS3010 9021 INOIFECT COSTCHSRGES 00 SOWH Indirect Cost num b er Of 20170913 H  OHI70000VES S8 2030
4530 SOUTHWEST DISTHCT 2200 2017 FOS30I0 902 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170513 OH  OHITOMOVES @ 2020
4530 SOUTHWEST DISTHCT 8200 2017 FOGS3010 903  IMDIFECT COSTCHARGES 00 SOWH Indirect Crost 20170527 CH  OHNTOOOOS0S 35 2030
4630 SOUTHWEST DISTHCT 8200 2017 FOGE3010 9021 IMOIFECT COSTCHARGES 00 SOWH Indirect Cost H ours or 20170527 CH  OHI 70000803 8 2030
4530 SOUTHWEST DISTHCT 2200 2018 FOSI0I0 902 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170722 OH  OHISO0O00034 @ 2030
4630 SOUTHWEST DISTHCT 5200 2018 FOS3010 903 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170722 CH  OHISOO0O034 35 2030
4630 SOUTHWEST DISTHCT 8200 2018 FOBI0ID 903 INDIFECT COSTCHASRGES 00 SOWH Indirect Cost Em p | Oyee 20170805 CH  OHISOO0O0ES S 2030
4530 SOUTHWEST DISTHCT 2200 2018 FOSI0I0 9021 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170819 OH  OHISO00000S2 S 2020
4630 SOUTHWEST DISTHCT 5200 2018 FOS3010 903 INDIFECT COSTCHARGES 00 SOWH Indirect Crost 201709 CH  OHISO0O0O0SS 35 2030
4530 SOUTHWEST DISTHCT 2200 2018 FOB30ID 902 INDIFECT COSTCHARGES 00 SOWH Indirect Ciost name 20170902 CH  OHIS0000S3 %8 2030
4530 SOUTHWEST DISTHCT 8200 2017 FOB301D 9021  INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170EI0 CH  OHITONOS3E % 2030
4630 SOUTHWEST DISTHCT 2200 2017 FOGE3010 9021 IMOIFECT COSTCHSRGES 00 SOWH Indirect Cost 20170610 CH  OHI70000838 S8 2030
4530 SOUTHWEST DISTHCT 3200 2017 FOB30ID 902 INDIFECT COSTCHARGES 00 SOWH Indirect Ciost 20170624 CH  OHITONOOSTS % 2030
4530 SOUTHWEST DISTHCT 8200 2017 FOB3010 9021 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 20170624 CH  OHITOOOSTS % 2030
4630 SOUTHWEST DISTHCT 8200 2018 FOGB3010 9021 INOIFECT COST CHARGES 00 SOWH Indirect Cost 2017096 H  OHIS0OO114 8 2030
4530 SOUTHWEST DISTHCT 2200 2018 FOSI0ID 902 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 2017090 OH  OHIS0MM = % 2030
4630 SOUTHWEST DISTHCT 5200 2018 FOB301D 9021 INDIFECT COSTCHARGES 00 SOWH Indirect Cost 2017104 CH  OHIS0M0M4E % 2030
4630 SOUTHWEST DISTHCT 8200 2018 FOGE3010 9021 INOIFECT COST CHSRGES 00 SOWH Indirect Cost 2017104 H  OHIS000145 8 2030
Sub Total for Org#: 4620
4300 ROADWAYT ENGINEEFRING 3500 2018 FOGS30ID 6011 PAYROLL 4255 Prep Init s Dsn Sunmary M 017080 FE | S1F0S30015% 2
4300 ROADWAY ENGIMEERIRMG 9500 2018 FOGE3010 6011 PAYROLL 4223 Frep Init Mz Dsn Summary B 2017096 FE  SITOS160156 22
This document may cortain privikged and confidential infomation. You must nok copy, email or disclass the contents of this docurment toany cther perscn. IF you have recsived this document in errcr, please destron 5




Summary Rep Key ltems

Project Expenditure Report - SZ00703D
ADOT
Route: 0000 County: NA BegMP: SNW Length: 0.5
7TH SOUTH FROM 9 SOUTH TO CENTENNIAL RD
Type of Work: SYSTEM PRESERVATION - Expenditure Time Frame: 05/03/2013 Through 06/23/2016
ADOT Cost for Review and Delivery Fees

{ by Unit (162 Total Hou
Unit Unit Name Description  Hours Payroll  Amount  Amount i Total ¥ Unit =)
Hrs3 Exp % Unit
4212 B- LOCAL GOV LAD EXPENDITURES PRELIM INARY 0 0% $147,293 95% S h ou I d =:§$
ENGINEERING 35 % - s10
7
4310 |MATERIALS GROUP-CONS CHRGS PAYROLL 25 15% $1,428 1% always =
S 4981
4390 |GLOBE DISTRICT PAYROLL 7 2% 5306 0% e
match e
4510 |PRESCOTT DIST CONST CHRGS PAYROLL 5 3% s221
4900 |ROADWAY GRP-CONST CHRGS PAYROLL 1 1% $125 i
Detail .
4902 |ROADSIDE DEVELOPMENT SECTION PAYROLL 3 2% $186

4981 UTILITY/RR ENGINEERING SECT PAYROLL 15 9% $667 Rep Total
4982 CONTRACTS & SPECIFICATIONS PAYROLL 48 30% £2,134

4983 PROJMGMT GRP-CONST CHRGS PAYROLL 58 36% $3,358

ount by Unit (§155717 Total Dollars)

Total 162 $155,717 Totals it
: ) hould 1w
High Level Budget Amount % snou g
Project Budget $157,511 0%
Expended Amount 5155,717 agy a|W3.yS { T;
Encumbered Amount $554 0% i
Unspent Balance $1,240 1% matCh 1%
2%
Note: 4
ADOT Cost for Review and Delivery Fees { En C Total
This Project is ADOT Administered Design
Program Amount for Construction: $624,000.00 S h ou I d aIWayS

match Enc
Detail Rep
Total

This docum ent may contain priviieged and confdentia! infom 360n. You must not copy, email or disclose the contents of this dosument to any ather person. i you hawe received tis dosument in e mor, plesse destroy or delete it imm ediately.

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Budget 30 Day and History Summary

BUDGET: 20 Dayand History Summary 4/17/2018 1of1l

TEGMER DRWE - SR-25 "THE GAP" Typeof Work: CONSTRUCT DIVIDED HIGHWAY

Route: U093 County: YW Beg MP: 193.00
=] = e Trm Towwen [ r— BTl Ermmieas | % Eemmmema | Feemem Cem Tenu Semt W Terw e Ty CTTr g e o
g P Pmgram PErsamadt Pmimst Coageal L
i
Foes o1 = = =2 = =0
=00 o1 54138 032 58135 032 31,070 343 54 510322277, 335 s182 250 73 31333 510,27 3 355 2534 13235 5235535851 o
Totat 4125002 0 T15EAEE 0 107 0 iAE o zzETT] wisszen 79 GELEy B2 664 15209
Project Number Date of astBTS Fisc year Fisc qgtr Fisec month
FOO3101D 2018 4 ]
oL Maior Prasram: FOO31 Pazt 30 days sctivity Ficcel Mont hiz}: 9 - 103/18/200E8 through 4/17/2018 Fizcs | Year to date totabs
Phese | Fecel Biusi neses Uinit Neme/Wen dor [ Wendor Payroll ICAP Totsl Spent Mer-Howrs Mise Exp N endior Peyioll Expenze | ICAP
o 5 1[
A [

517568
526620

Total Spent should always
match the Grand Total Spent

e |
EEREEE|

_ — Click on
Row for

S —— Details
AND RAILRDADS N
IFI CATIONS
1504
51.4438.67
s180.182.74|
NC =372l
5202 .00 S202.00 =
5400 .40 5400, 20
5.600.004 560000
T ra neporta tion Consultant
WSP USA INC

Dats sourcs - Arizona Financialinfior mation System |AFS | and PRhis thiseammi®t Bk contsin privieged and confidentisl infermation. ¥oumust not copy, emeil or dizclose the contents of this document toany




PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Budget 30 Day and History Summary

BUDGET: 30 Dayand History Summary 4172018 1of1 ADOT

MM UNICATIONS
NTRAL MATERIALS TESTING

56,067. |

5102075
R |
51051035
52 132 78|
S10E772.41]|
Il

PROJECT MANAGEMENT

CONSULTANT E NG INC
Data Traee Informatian Servies
Farsons Brncearhoff,
5200.70|
TR
1,145
32|
Total far FY:2017 $50,062 16 S1BL7EAA7| _ SIDABEST 3,137
Program totals for. FOOSID10 52.689.07 SEEBA620] 55340 13] 775577 13350 5714 108 81 sa_ilr.q.was S101 450,50 5105861027 85865
T Grand Total 52 648.07) SEEBI6 20| 55380 15] $77,557.79] 13350 5714 198 91 SA1B27736]  51014B0.80) $1.738 61027 B,586.5|

Grand Total Spent should always
match the first page Total Spent

ADOT



Budget 30 Day and History Summary
Detail Sub-Report

Budget Detail sub-report FOR INTERNAL USE ONLY 12/3/2018 1 of 1 RADOT
Use Browsers Back button to return to main report
FO03101D : TEGNER 5T - WICKENBURG RANCH CONSTRUCT DIVIDED HIGHWAY Route: U 0393 County: YV Beg MP: 193.00
WAY
Mame Business Unit Object Name Activity Date of Record Check Date  Check Number Contract No.  Dollar Amount Hours
confidential 4845 : RIGHT OF WAY Payroll Reccmdtns For Establishment 20180829 $127.56 3.00
confidential 4845 : RIGHT OF WAY Payroll Prj Actv 5p Prj Exhb Schd Mtgs 20180829 $59.39 -
confidential 4845 : RIGHT OF WAY Payroll Prj Actv Sp Prj Exhb Schd Mtgs 20180829 5$165.80 4.00
4845 : RIGHT OF WAY SOFTWARE SUPPORT & Payments Receipts Participat 20180831 ADOTL5-0777 $946.25 -
MAINTENANCE
NJA 4945 : RIGHT OF WAY INDIRECT COST CHARGES Indirect Cost 20180901 512421 -
confidential 4945 : RIGHT OF WAY Payroll Reccmdtns For Establishment 20180926 521257 5.00
confidential 4945 : RIGHT OF WAY Payroll Prj Actv Sp Prj Exhb Schd Mtgs 20180926 54952 -
confidential 4845 : RIGHT OF WAY Payroll Prj Actv 5p Prj Exhb Schd Mtgs 20180926 541.45 1.00
N/A 4845 : RIGHT OF WAY INDIRECT COST CHARGES Indirect Cost 20180929 52547 -
4845 : RIGHT OF WAY SOFTWARE SUPPORT & Payments Receipts Participat 20181003 ADOTL5-0777 5767.00 -
MAINTENANCE
MNSA 4845 : RIGHT OF WAY INDIRECT COST CHARGES Indirect Cost 20181010 $76.85 -
confidential 45845 - RIGHT OF WAY Payroll Reccmdtns For Establishment 20181010 $382.55 9.00
confidential 4945 : RIGHT OF WAY Payroll Reccmdtns For Establishment 20181010 573.43 -
NJA 4945 : RIGHT OF WAY INDIRECT COST CHARGES Indirect Cost 20181013 $38.32 -
confidential 4945 : RIGHT OF WAY Payroll Reccmdtns For Establishment 20181024 $85.00 2.00
confidential 45845 : RIGHT OF WAY Payroll Reccmdtns For Establishment 20181024 $16.32 -
N/A 4845 : RIGHT OF WAY INDIRECT COST CHARGES Indirect Cost 20181027 $8.52 -
confidential 4845 : RIGHT OF WAY Payroll Project Accounting Correcting 20181029 $0.00 -
4845 : RIGHT OF WAY INDIRECT COST CHARGES Project Accounting Correcting 20181030 Priority 14 50.00 -
$0.00 -
The Detail Sub-report will show when the charge was made and if you have access 5500 :
. . . . . . 5002 -
the employee name is provided. The focus of this report is Business unit. s17.0 -

The research and analysis will determine if a correction is needed

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Running Balance Report

Running Balance Report was developed to help look for mistakes

To access the Running Balance Report click on the Available
Budget Sub Phase row in the 30 Day Summary Report

Can also access the report through the PIRT report menu

4
4

4

BUDGET: 30 Day and History Summary 4/17/2018  10f3 ANADOT
NEW RIV%R - 5R169 Type of Work: CONSTRUCT DMS AND SAFETY FEEDBACK SIGNS Route: | 017 County: MA Beg MP: 232.00
TRACS Sub Project Phase Orig Budget Current Budget Expended Encumbered % Project Charges Total Spent % Total Spent Auailable budget SiAvailable | Availavbleless | Status | Openfor
Major Program Program Encumbered (Expended + Praject Charges) [Current Budget - ICAP payroll
Encumbered - Total Spent) charges
Fo025 0 c 52,231,178 $2,231,178|  $1,925273.42 $99,037.54 4.44% $176,013.30 52,101 286.72 94.18% $30,853.74 1.38% $28,013.20 0 Y
FOO025 0 o] 5434000 5434,000 §389,718.50 $3.38 0.00% $44 18875 $433,886.25 99.97% 511037 0.03% 10021 o
FOO025 0 R 0.00% g0.00 0.00% 0.00% £0.00
FOO025 0 u 5247 145 5247145 5162,838.23 516,175.10 6.54% 1672745 5175,565.68 72.66% S5, A2 20.80% 50.00 o Y
Total §2,912,323.00 $2,912,323.00 8247783115 §115,216.02 5$236,907.50 $2,714,738.65 $82,364.
Project Number Date of last BTS Start BTS End BTS Fisc year Fisc qtr Fisc month S u b
F002501C 04/11/2018 03/24/2018 04/06/2018 2018 4 10
F002501D 06/21/2017 06/03/2017 06/16/2017 2017 4 12 Phase
F002501U 03/14/2018 02/24/2018 03/09/2018 2018 3 9 ROW

ADOT



Running Balance

F002501D

Running Balance Report

Page: 1 of 1

Project Budget trend for FO02501D

On top is the Running Balance Graph s
- :
$400,000 — T
- —
.
300,000 - e
5 . 'L._.
*""'--1.
& I
£ $200,000 — g
@ "'ﬂ-—.____
=
|
$100,000 — |
.
--—_—q
——
50 n.___,____:'----‘-L
On Bottom-is the Months totals - = . =
. s o) .
%z 2 Z. s Z he
Fiscal Year Record Date Monthly activity Balance
2016 April, 2016 420,000.00 420,000.00
2016 May. 2016 (4.900.01) 415.099.99
2016 June, 2016 (3,133.37) 411,966.62
2017 July, 2016 (33,581.09) 378,385.53
2017 August, 2016 (48.563.14) 329,822 39

ADOT



Running Balance Report
Monthly Details Sub-Report

FOR INTERNAL USE ONLY 121312018 1of ADOT

Use Browsers Back button to return to main report

Beg MP: 232.00

Monthly Details sub-report

F002501D : NEW RIVER - 5R169 CONSTRUCT DMS AND SAFETY FEEDBACK SIGNS Route: 1 017

Expenditure Time Frame: 7/6/2016 Through 7/23/2016

County: MA

Mame Business Unit Object Name Activity FY Date of Record Contract Mo. Dollar Amount Hours

confidential 4977 : ENVIRONMENTAL PLANNING Payroll Gen Environmntl Actv 2017 7/6/2016 ($0.17) -
GROUP

confidential 2160 : FISCAL OPERATIONS Payroll Project Coordination At Stage 2017 7/6/2016 ($854.23) 23.50

confidential 4581 : UTILITIES AND RAILROADS Payroll Pa Consultant Submit To Utilit 017 7/6/2016 ($19.63) 0.50

confidential 4577 : ENVIRONMENTAL PLANNING Payroll Gen Environmntl Acty 2017 7/6/2016 $389.62) 11.00
GROUP

confidential 4976 : BRIDGE DESIGMN Payroll Rev Appr In House Rpts Plns 2017 7/6/2016 ($269.68) -

confidential 4976 : BRIDGE DESIGN Payroll Rev Appr In House Rpts Plns 2017 7/6/2016 ($240.33) 5.00

48ED : ENGIMNEERING COMSULTANT SECT PRELIMINARY ENGINEERING preliminary Engr Participating 2017 7/8/2016 2014-006.09 ($28,740.88) -

N/A 4581 : UTILITIES AND RAILROADS INDIRECT COST CHARGES Indirect Cost 017 7/9/2016 ($148.27) -

confidential 4510 : NORTHWEST DISTRICT Payroll Prelmry Eng Actvy Not Prev Dfn 2017 7/20/2016 $56.10) 1.00

confidential 4977 : ENVIRONMENTAL PLANNING Payroll Gen Environmnt] Acty 2017 7/20/2016 (50.02) -
GROUP

confidential 4877  ENVIRONMENTAL PLANNING Payroll Gen Environmntl Actv 2017 7/20/2016 (30.03) -
GROUP

confidential 2160 : FISCAL OPERATIONS Payroll Project Coordination At Stage 2017 7/20/2016 (5145.07) 400

confidential 4977 : ENVIRONMENTAL PLANNING Payroll Review Cnslt Prepd Document 2017 7/20/2016 (567.83) 150
GROUP

confidential 4577 - ENVIRONMENTAL PLANNING Payroll Gen Environmntl Actv 2017 7/20/2016 ($355.53) 8.50
GROUP

confidential 4932 : TRAFFIC DESIGN Payroll Rewv Appr Consult Rpts Plns 2017 7/20/2016 (5114.65) -

confidential 4932 : TRAFFIC DESIGN Payroll Rewv Appr Consult Rpts Plns 2017 7/20/2016 (56.35) -

48E0 : ENGIMEERING COMSULTANT SECT PRELIMINARY ENGINEERING Preliminary Engr Participating 2017 7/22/2016 FOO25010 (61,947.54) -

N/A 48E0 : ENGIMEERING COMSULTANT SECT INDIRECT COST CHARGES Indirect Cost 2017 7/23/2016 ($225.16) -

Total Total ($33,581.09) 55.00

Data source - Arizona Finacial Information System (AFIS) and PRO databases (PIRT)

FOR INTERNAL USE ONLY

Use Browsers Back button to return to main report




Running Balance Report Monthly Detail Sub-Report

. Back
l button ,———] ' (—5

File Edit View Favorites Tools Help
5 #A Home ADOTNet 27 Welcome to CGI Advanta.. Sg) Main page - Lansweeper 2| REPOSITORY XPLORER 2 HRIS-VES

@ http://primasql/ReportServer/Pages/ReportViewer.aspx?%2f5tatewid 0 ~ ¢ @ 30Daybudgettracking - Rep...

4 4 ofr b Pl [100% v | |Find [Nt B - @ & BB
Monthly Details sub-report FOR INTERNAL USE ONL'
FOO5601D :

Expenditure Time Frame: 11/15/2018 Thro

Mame Business Unit Object Name Activity
AECOM TECHNICAL  45B0 : ENGIMEERING CONSULTANT SECT
SERVICES INC
Total

» After reviewing the information in the Sub-Report use the Browser back button
to return to the Running Balance Report

ADOT



Project Payroll Report

MNULL Enter an End date: |

Enter a Start date I

TRACS [Fooz1o1D | Select a Fiscal Year [ 2018

of 1 B Pl [100% ~ | Find | mest =H- w & B

S} 4

12/3/2018 FPage: 1 of 1

Project Payroll Report

FPayroll Only Expenditure Time Frame: 6/30/2017 Through 6/15/2018

TRACS BUSINESS UNIT MName | Total Hours
FOO3101D 4110 : SEQ OPERATING Unit Total 101.50
2121 - EIT PROGRAM it Total 800
4319 : CENTRAL MATERIALS TESTING ) “Total 376.00
4510 : NORTHWEST DISTRICT | C“Ck to 51.50
24900 - ROADWAY ENGINEERING 3,067 25
4902 : ROADSIDE DEVELOPMENT Expan d 4400
2932 : TRAFFIC DESIGM 2,069.50
24945 - RIGHT OF WaY Unit Total 118 00
4948 | ROW PLANS Unit Total 202.00
4949 - ROW ACOUISITION Unit Total 1.00
4950 : ROW PROJECT MANAGEMENT Unit Total 101.00
4975 : BRIDGE OPERATIONS Unit Total 203.00
24976 - BRIDGE DESIGN Unit Total 67600
4977 : ENVIRONMENTAL PLANNING GROUP Unit Total 9575
4979 : ENGINEERING SURVEYS Unit Total 177.00
2981 - UTILITIES AND RAILROADS Unit Total 181 50
4982 | CONTRACTS AND SPECIFICATIONS Unit Total 30.50
4983 : PROJECT MANAGEMENT Unit Total 12100
65100 : TRAFFIC MAINTENANCE ADMINISTRA Unit Total 0.00
Program Total FOO3101D 7,624 50

This document may contain pr
e contents of this documer

eged and confidential information. You must not copy, email or disclose
any other person. If you have receiwved this document in error, please

Date
— Default

ADOT



Project Payroll Report

Project Payroll Report 12/3/2018 Page: 1 of 1 .
Field
Payroll Only Expenditure Time Frame: 6/30/2017 Through 6/15/2018 ‘ EXpanded
/

TRACS BUSINESS UNIT E Mame // Total Hours
FOO31010 4110 : 5EQ OPERATIMG Ivan Tullac — 9250
Robert Richards 111 9.00

Unit Total 101.50

4121 : EIT PROGRAM lvan Tullao 8.00

[::3? Unit Total 8.00
4319 - CEMTRAL MATERIALS TESTING David Coronado 50.00

David Zook 85.00

Charminder Sharma 9.00

Jacoh Varghese 87.00

John Miller 74.00

Maria Elena Bernaldo 1300

Matthew Nickday S58.00

Unit Total 376.00

4510 : NORTHWEST DISTRICT Andrew Roth 4550

lohn Litteer 5.00

Unit Total 51.50

4900 : ROADWAY ENGINEERING Ali Zareh 5.00

P, ama En

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Report Location
» The link for reports is in PIRT — AFIS Database Tab

» These are the Links Available
= Expenditure Summary
= Expenditure Detail
= Open Encumbrance
= Budget 30 Day and History Summary
= Running Balance
= Project Payroll

» The capability to Export Reports into Excel and PDF format etc.
is available

ADOT



Report Location

bk Detailed AFIS Information

E=REER

File Help

DETAILED AFIS RECORD FOR FO13101D

_ ” < Back | FREL. SFDZ
Status
FPREL. SPO2 - IT o o AFIS Feports
Foute County  Mile Post Length Payroll Allowed

| 1040 CH 157 4 [

Description Original Budget E ncumbered Arnnount
|Devi| Cog - wiliams | $E4E.000. 00 | +2.001

whork, Descriphion Current Budget Froject Charges Amount
|S_l,l3tem Prezervation [Engineesring) | $645.000.00 | 67 .60E.00

b anager Expended Budget Ayailable Budget Armoint
|DEITEF!ING, SLZaMME [CB273) | $573.409.92 | $4.982 07

Federal 1d & Criztrict Awailable Less TSP

| 040-C[225]7 | M [ $4.523.40 J
CARL and CARL Jr

Provider | Ihvoiced Arnount | Heimb Arnount

Data az of: Apr 17 2018 9:232Pk

a|

-

Close

Reports

ADOT



PROJECT DELIVERY ACADEMY

MODULE 4: PROJECT RESOURCES AND TOOLS

AFIS Reports Menu

Reports
Presentation

$ AFIS Reports Menu

ESNIER)

FO15101D

REFORT MAME

Please zelect the repartz you want to see for:

E xpense Summary

E xpenze Detail

Open Encumberance
a0 Day Repaort

Running B alance

7171 171 1] 7

Froject Payrall

hare Infao:
About These Reports

S

Launch Reportz

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Report Steps

»  Access in PIRT —through the AFIS Database Tab

» Inthe TRACSA field type the Project (Program) Number (i.e., S954)
»  Select Desired Project Phase

»  Click on AFIS Reports button

»  Click on Desired Report Link

»  Click on Launch Reports

» Report is Generated

»  Click on Export Icon to Export Report into Excel/PDF etc. format
»  Save File

»  Follow Same Steps for All Other Reports

»  Close Report Link

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Expenditure Reports
ICAP Change

» Due to the Accounting system changing from Advantage to AFIS the
ICAP for the project was separated from the Project Charges against the

CAX Sub Phase

» The ICAP charges are now included within each Phase for the New
Projects in AFIS that start with the prefix “F” (State Projects)

» The charges for ICAP against each Project Sub Phase will show up as
“Indirect Cost Charges” in the expenditure reports

ADOT



PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Project Expenditure Report Assistance

» Contact the Project Resource Office




PROJECT DELIVERY ACADEMY
MODULE 4: PROJECT RESOURCES AND TOOLS

Project Expenditure Reports

Comments or Questions?

ADOT



